

TOF Deadline and Milestones

C. Schwarz, GSI

FAIR management asked for input until 9/15/2013

M3: TDR approved

M8: Prototype/Pre-series testing complete, production readiness

M10: Approval for installation

M11: Ready for beam

FTOF:

M3 9/2014 (TDR at CM 12/2013)

M8 6/2016 (long time due to short manpower)

M10 4/2017 (Experimental hall can be entered)

M11 10/2018 (HESR running)

BTOF=SciTil:

M3 9/2015 (TDR at CM 12/2014)

M8 12/2016 (more manpower available than FTOF)

M10 12/2017 (solenoid needs to be in place, same as barrel DIRC)

M11 7/2018 (same as barrel DIRC)

Hall Solenoid

